COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 11/ 2021

ESTI MATE SUMVARY 04: 05: 26
CONTI D C22416 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22416- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.5 DAYS TIVE ALLOW 120 WORK DAYS
SB |-225 AT PARKER RD, and |1-225 SB at |-25 NB PERCENT TIME:  84.58 ORI G TI ME ALLON 120 WORK DAYS
PROJECT NO. SFTY2254- 091
SB |1-225 PARKER RD RAMP SAFETY
NAMVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 12/ 05/ 2020 DATE TI ME STARTED 06/29/2020
2180 E. 74TH PLACE DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 04/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/ 29/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $  3,413,501.00 PARTI Cl PATI NG $ 1,743, 775. 85 $ 516, 086. 91
AWARD PRQJECT AMI:  $ 3,226, 884.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 51. 08% TOTAL EARNI NGS 1,743,775. 85 516, 086. 91
FUNDS AVAI LABLE: $ 1,669, 725.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,743, 775. 85 516, 086. 91
TOTAL CLAI VS $ 0.00 RETAI NAGE -45,299. 28 -12,677.01
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 698, 476. 57 503, 409. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 698, 476. 57 503, 409. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 503, 409. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22416-BID ESTI MATE RUN 01/ 11/ 2021
PRQJECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0.500
LS 0. 250 14, 750. 00
59, 000. 00000 0. 750 44, 250. 00
0010 202-00026 *Renpval of Slope and Ditch Paving 2, 141. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0015 202- 00027 *Renoval of Riprap 26. 000 26. 000
Sy 0. 000 0.00
89. 00000 26. 000 2,314.00
0020 202-00035 *Rermoval of Pipe 3.000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
0025 202- 00090 *Renmpval of Delineator 26. 000 15. 000
EACH 0. 000 0.00
31. 00000 15. 000 465. 00
0030 202-00210 *Renopval of Concrete Pavenent 1,184. 000 317.410
sy 84. 440 3,884.24
46. 00000 401. 850 18, 485. 10
0035 202-00220 *Renoval of Asphalt Mat 669. 000 0. 000
Sy 0. 000 0.00
19. 00000 0. 000 0. 00
0040 202-00250 *Renpval of Pavenent Marking 5, 550. 000 0. 000
SF 84. 440 253. 32
3. 00000 84. 440 253. 32
0045 202- 00500 Renoval of Portions of Present Structure 1. 000 1.000
EACH 0. 000 0.00
4,900. 00000 1. 000 4,900. 00
0050 202-00705 *Rermoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0055 202-00805 *Renpoval of Overhead Sign Structure 1.000 0. 000
EACH 1. 000 6, 650. 00

6, 650. 00000 1. 000 6, 650. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 4.000 2.000
EACH 0. 000 0. 00
215. 00000 2.000 430. 00
0065 202-00832 *Renoval of Sign Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0.00
0070 202-01130 *Renpval of Guardrail Type 3 1, 152. 000 726. 000
LF 0. 000 0. 00
3.50000 726. 000 2,541.00
0075 202-01170 Renoval of Guardrail Type 7 1, 068. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0080 202-01180 Renoval of Median Barrier 32. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0085 202-01300 *Renoval of End Anchorage 3. 000 1.000
EACH 0. 000 0. 00
270. 00000 1.000 270. 00
0090 202-04010 *Clean Inlet 14. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0095 203-00010  *Uncl assified Excavation (Conplete In Place) 6, 310. 000 3, 597. 000
cY 316. 000 14, 852. 00
47.00000 3,913. 000 183, 911. 00
0100 203-01140 Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0105 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0110 203-01510  Backhoe 30. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0125 203-01597 *Pot hol i ng 60. 000 8. 000
HOUR 0. 000 0. 00
240. 00000 8. 000 1, 920. 00
0130 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0135 206-00000 *Structure Excavation 461. 000 461. 000
cY 0. 000 0. 00
74. 00000 461. 000 34,114.00
0140 206-00100 *Structure Backfill (Cass 1) 301. 000 301. 000
cY 0. 000 0.00
135. 00000 301. 000 40, 635. 00
0145 206- 00530 *Filter Material (Class O 96. 000 96. 000
cY 0. 000 0. 00
165. 00000 96. 000 15, 840. 00
0150 207-00205 Topsoi | 915. 000 0. 000
cY 590. 000 30, 090. 00
51. 00000 590. 000 30, 090. 00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 3, 903. 000 1, 485. 000
LF 947. 000 3,788.00
4. 00000 2,432.000 9, 728.00
0160 208- 00045 *Concrete Washout Structure 3. 000 1. 000
EACH 1. 000 1, 665. 00
1, 665. 00000 2.000 3, 330. 00
0165 208-00056 *StormDrain Inlet Protection (Type I11) 8. 000 4. 000
EACH 0. 000 0. 00

265. 00000 4. 000 1, 060. 00



CONTI D
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Adj ust Manhol e
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 775. 00000
48. 000
HOUR
45. 00000
48. 000
HOUR
105. 00000
60. 000
HOUR
125. 00000
40. 000
DAY
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ESTI MATE RUNO01/ 11/ 2021
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CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00002 *Mil ching (Weed Free Hay) 1.700 0. 000
ACRE 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0230 213-00061 *Mul ch Tackifier 340. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
0235 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0240 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 166. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0245 217-00020 *Her bi ci de Treat nent 8. 000 3. 500
HOUR 0. 000 0. 00
300. 00000 3.500 1, 050. 00
0250 240- 00000 *W1dlife Biologist 16. 000 12. 500
HOUR 0. 000 0. 00
101. 00000 12. 500 1, 262. 50
0255 240-00015 *Protection of Mgratory Birds 16. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00
0260 240-00017 *Protection of Mgratory Birds 1. 000 0. 000
LS 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0265 240-00100 *Prairie Dog Managenent 1. 000 1.000
LS 0. 000 0. 00
8, 900. 00000 1. 000 8, 900. 00
0270 304-06000  *Aggregate Base Course (Cl ass 6) 1, 947. 000 1,191. 300
TON 227.330 13, 412. 47
59. 00000 1,418.630 83, 699. 17
0275 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 245. 000 0. 000
TON 245. 000 44,100. 00

180. 00000 245. 000 44,100. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-01250  Concrete Pavenment (12-1/2 Inch) 5, 987. 000 2,784.740
SY 544.990 61, 038. 88
112. 00000 3,329.730 372,929.76
0285 503- 00054 *Drilled Shaft (54 Inch) 57.000 54. 000
LF 0. 000 0. 00
670. 00000 54. 000 36, 180. 00
0290 506-00030 G outed Riprap 11. 000 0. 000
cY 11. 000 7,150. 00
650. 00000 11. 000 7,150. 00
0295 507-00000 Concrete Slope and Ditch Paving 178. 000 0. 000
cY 0. 000 0. 00
934. 00000 0. 000 0. 00
0300 601-03050 Concrete Class D (Wall) 85. 000 85. 000
cY 0. 000 0. 00
625. 00000 85. 000 53, 125. 00
0305 602-00000 Rei nforcing Steel 12, 500. 000 12, 500. 000
LB 0. 000 0. 00
2. 30000 12, 500. 000 28, 750. 00
0310 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,360. 00000 0. 000 0. 00
0315 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0320 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 1, 935. 000 0. 000
LF 575. 000 16, 675. 00
29. 00000 575. 000 16, 675. 00
0325 606-00920 Guardrail Type 9 (Style CC) 1, 128. 000 0. 000
LF 50. 000 4,625. 00
92. 50000 50. 000 4,625. 00
0330 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 606-01370 *Transition Type 3G 2.000 0. 000
EACH 2.000 6,720. 00
3, 360. 00000 2.000 6, 720. 00
0340 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 1.000 1, 400. 00
0345 606-01460  *Medi an Termi nal 1. 000 0. 000
EACH 0. 000 0. 00
10, 400. 00000 0. 000 0. 00
0350 606- 02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 1. 000 2,920.00
2,920. 00000 1.000 2,920.00
0355 607-11525 *Fence (Plastic) 680. 000 635. 000
LF 0. 000 0. 00
2.60000 635. 000 1, 651. 00
0360 612-00001  *Delineator (Type I) 26. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0.00
0365 614-00012 *Sign Panel (Cass I1) 18. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
0370 614-00013 *Sign Panel (Class I11) 1, 025. 000 0. 000
SF 455. 000 15, 925. 00
35. 00000 455. 000 15, 925. 00
0375 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 1.000 123, 000. 00
123, 000. 00000 1. 000 123, 000. 00
0380 625-00000 *Construction Surveying 1. 000 0. 330
LS 0. 000 0. 00
25, 000. 00000 0.330 8, 250. 00
0385 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 400 93, 520. 00

233, 800. 00000 1. 000 233, 800. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113  *Public Information Managenent (Tier I11) 154. 000 119. 000
DAY 35. 000 2,240.00
64. 00000 154. 000 9, 856. 00
0395 627-00008 *Modi fi ed Epoxy Pavement Marking 91. 000 0. 000
GAL 0. 000 0. 00
298. 00000 0. 000 0. 00
0400 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 240. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0405 627-01011 *Prefornmed Pl astic Pavement Marking (Contrast)(Inlaid) 1, 240. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0410 627-30405 *Preformed Thernopl astic Pavement MarKking 226. 000 0. 000
(Wor d- Symbol )
SF 0. 000 0.00
24.00000 0. 000 0. 00
0415 630-00003 Uni fornmed Traffic Control 32.000 0. 000
HOUR 10. 000 1, 370. 00
137. 00000 10. 000 1, 370. 00
0420 630- 00006 Uniforned Traffic Control (Vehicle) 32. 000 0. 000
HOUR 10. 000 240. 00
24.00000 10. 000 240. 00
0425 630- 00007 Traffic Control Inspection 142. 000 115. 000
DAY 27.000 8, 694. 00
322. 00000 142. 000 45, 724.00
0430 630-00012 Traffic Control Managenent 100. 000 9. 000
DAY 8. 000 11, 640. 00
1, 455. 00000 17. 000 24,735.00
0435 630-80001 Fl ashi ng Beacon (Portabl e) 16. 000 2.000
EACH 0. 000 0. 00
1, 285. 00000 2.000 2,570. 00
0440 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 2.500 300. 00

120. 00000 2.500 300. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341  Construction Traffic Sign (Panel Size A) 33. 000 0. 000
EACH 16. 500 990. 00
60. 00000 16. 500 990. 00
0450 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 12. 000
EACH 8. 500 510. 00
60. 00000 20. 500 1, 230. 00
0455 630-80343 Construction Traffic Sign (Panel Size C 20. 000 2.500
EACH 1.000 60. 00
60. 00000 3.500 210. 00
0460 630-80350 Vertical Panel 100. 000 12. 000
EACH 19. 500 468. 00
24.00000 31.500 756. 00
0465 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 0. 500 2,187.50
4,375. 00000 0. 500 2,187.50
0470 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 7.000 2.000
Type
ype) EACH 1.500 1, 324.50
883. 00000 3.500 3, 090. 50
0475 630-80360  Drum Channel i zi ng Device 104. 000 44.000
EACH 8. 000 192. 00
24.00000 52. 000 1, 248. 00
0480 630-80370 *Barrier (Tenporary) 5, 300. 000 1, 416. 000
LF 0. 000 0. 00
31. 00000 1, 416. 000 43, 896. 00
0485 630- 80380 Traffic Cone 180. 000 90. 000
EACH 0. 000 0.00
12. 00000 90. 000 1, 080. 00
0490 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
12, 500. 00000 1.000 12, 500. 00
0495 630-85041 Mobi | e Attenuator 25. 000 5. 000
DAY 1.000 1, 155. 00

1, 155. 00000 6. 000 6, 930. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22416-BI D ESTI MATE RUNO1/11/2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0005 04: 05: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 632-00000 Ni ght Work Lighting 1. 000 0. 330
LS 0. 330 9, 900. 00
30, 000. 00000 0. 660 19, 800. 00
0505 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70023 F/ A On-The-Job Trai nee 2,500. 000 0. 000
FA 2, 000. 000 2,000. 00
1. 00000 2, 000. 000 2, 000. 00
0525 700-70025 F/ A Quality Incentive Paynent 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0535 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,321,681.00$ 516, 086.91$ 1, 651, 955. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
49, 500. 00000 1. 000 49, 500. 00
0545 620- 00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0.00

36, 600. 00000 1. 000 36, 600. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 12
ESTI MATE RUNO01/11/ 2021

CONTI D: C22416

PCN: 22416-BID

PRQIECT SFTY2254- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
2, 860. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 3,413,501.00$%

04: 05: 26
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 720. 00
0.00$% 91, 820. 00

516,086.91% 1, 743, 775. 85



